

### Early Detection, Diagnosis, and Treatment Task Force

Staff Contact: Brigitte Cole, [brigitte@nevadacancercoalition.org](mailto:brigitte@nevadacancercoalition.org), 775-737-4056

Chairperson: Lisa Dettling, [ldettling@nvhealthcenters.org](mailto:ldettling@nvhealthcenters.org), 775-888-6619

Vision: Promote, increase, and optimize high-quality cancer screening and early detection for all Nevadans.

Annual Objective: Increase the percentage of Nevadans up-to-date with breast, cervical, and colorectal cancer screening.				
Connection to Cancer Plan: Screening Goals 2.1 - 2.4 to decrease the percentage of late-stage diagnoses of breast, cervical, and colorectal cancers.				
Leads	Key Activities	Due Date	Mtg. Date	Status on Activity
Brigitte; Key support from entire task force	Develop on-demand and live training videos/presentations for MAs and CHWs and clinics and primary care offices	Ongoing	1/11/2018	Agenda for trainings finalize and first to start at end of January.
			3/8/2018	First two videos/webinars completed and rest of training modules are under construction. Remaining speakers confirmed.
			5/10/2018	Most webinars complete with final two at end of May and in June. Topics for future webinars discussed.
			9/27/2018	Discussed future webinar topics and added additional topics to list. Also discussed how to gain a higher engagement from providers and MA's with a goal of reaching out to more providers.
			11/8/2018	Have all speakers assigned to topics and am reaching out to get these scheduled. Have also identified additional topics and focus on CRC and WHC topics.
			1/10/2019	The Project ECHO series is scheduled to start on Feb. 8th, 2019, 8 a.m.-9 a.m., and will be held on the 2nd and 4th Friday of every month with the final session on May 10th. Continuing to work on the CHW/Primary Care Training Series and will focus on getting speakers aligned and dates scheduled.
Brigitte	Identify opportunities/needs for tools to promote screening.	Ongoing	1/11/2018	Infographics for breast, cervical, and colorectal cancers including Nevada stats have been created. More in the works including lung, survivorship, melanoma, liver, and prostate.
			3/8/2018	Will be printing some of the infographics as budget allows.
			5/10/2018	Toolkits being delivered to CHWs at clinics in Las Vegas & Rural Nevada throughout May
			9/27/2018	Discussed opportunities for promoting webinars and tools to promote screening. Postcards have been made, printed and have stamps and labels ready. We will reach out medical societies and ACS to get a list of PCP providers to mail these postcards to.
			11/8/2018	Have list of PCP's given to us by the state, will review and define our list better based on 1000 postcards available to mail out and who we want our target audience to be. Also hope to focus more on CRC screening. Identified possible opportunity to create a general public educational brochure on screening guidelines for patients.

			1/10/2019	Postcards will be mailed out in Q3 promoting webinars. We discussed the Breast Cancer Collaborative and the need for addressing a poor understanding of screening guidelines. One of the ideas was to partner on consistent screening messaging and doing a joint public message. We will continue to work on this as it addressing breast cancer screening promoting. Also discussed partnering on colorectal cancer screening and NCC will promote what CRC and FQHC's are doing for March.
Brigette; support from task force	Increase the number of screening providers who implement a reminder and recall system to increase screening rates	Ongoing	1/11/2018	NN Hopes has implemented reminder recall for cervical cancer screening.
			3/8/2018	CHA is working with ACS to implement a more robust reminder recall for CRC screening.
			5/10/2018	No progress.
			9/27/2018	No progress.
			11/8/2018	No progress.
			1/10/2019	No progress. For Q3 had the idea of reaching out to the FQHC's and seeing if we can promote our NCC resources for reminder recalls systems, infographics, screening guidelines, and all promotional material focused on increasing screening rates. Will reach out to the FQHC's directly.

Annual Objective: Increase the percentage of eligible Nevadans receiving lung cancer screening.				
Connection to Cancer Plan: Prevention Goals 1.2 -1.3 to decrease youth & adult tobacco use. Screening Goal 2.4 to decrease the percentage of late-stage diagnoses of lung cancers.				
Leads	Key Activities	Due Date	Mtg. Date	Status on Activity
	Identify opportunities to engage health care providers, partners, and the community to promote Nevada Tobacco Quitline for youth and adults.	Ongoing	1/11/2018	No activity
			3/8/2018	A lung cancer prevention/cessation talk has been scheduled for the NCC Summit Sept. 17 in Las Vegas. This will be on the primary care track and led by Maria Azzarelli from SNHD.
			5/10/2018	No activity
			9/27/2018	No activity
			11/8/2018	No activity
			1/10/2019	Project ECHO series will have a session on, "Impacts of Tobacco Cessation on Survivorship," this will be presented by Thomas Ylioja from National Jewish Health who houses Nevada's 1800-Quit line.
NREP / Brigitte	Identify opportunities to engage health care providers, partners, and the community to promote radon testing in homes.	Ongoing	1/11/2018	No activity
			3/8/2018	NREP is working with building officials on code updates in Appendix F to require radon-resistant new home construction. Susan requested that any supporting partners add their names to a sign-on letter to support the work. NCC will coordinate once details are received.
			5/10/2018	No activity
			9/27/2018	No activity
			11/8/2018	Scheduled a time to meet with Nadia and discuss radon testing.
			1/10/2019	Nadia promoted all the activities for this month as it is Radon Awareness Month, gave out free test kits, promoted free test kits, and presentations that are happening in 5 counties. We also promoted all Radon Nevada activity on our website and Facebook accounts.
Brigitte, Gladys	Identify tools and education opportunities for PCPs to understand LDCT and lung cancer risk.	Ongoing	1/11/2018	Creating a lung cancer in Nevada infographic to share with partners.
			3/8/2018	Lung cancer infographic finalized.
			5/10/2018	No activity
			9/27/2018	Identified the opportunity to do a lung cancer screening webinar.
			11/8/2018	No activity
			1/10/2019	No activity