

Early Detection, Diagnosis, and Treatment Task Force

Staff Contact: Kristen Power, Kristen@nevadacancercoalition.org, 775-737-4056

Chairperson: Lisa Dettling, ldettling@nvhealthcenters.org, 775-888-6619

Vision: Promote, increase, and optimize high-quality cancer screening and early detection for all Nevadans.

Annual Objective: Increase the percentage of Nevadans up-to-date with breast, cervical, and colorectal cancer screening.				
Connection to Cancer Plan: Screening Goals 2.1 - 2.4 to decrease the percentage of late-stage diagnoses of breast, cervical, and colorectal cancers.				
Leads	Key Activities	Due Date	Mtg. Date	Status on Activity
NCC	Support clinical liaison project.	1/30/17	1/19/2017	No applicants yet for contract position. NCC may need to pivot on this project but we will work to keep the intent of the project in tact and executed
			4/20/2017	Clinical Liaison contracted and project moving forward.
			7/20/2017	
			10/19/2017	
NCC / FQHC Clinics	Collaborate on development of Flu-FIT toolkit specific to Nevada	7/31/17	1/19/2017	NCC reached out to Immunize Nevada to include a Flu-FIT section within their provider kit for 2017-18 flu season and align the stand-alone Flu-FIT kit with their flu messaging. Further work will be presented at April meeting
			4/20/2017	No progress.
			7/20/2017	
			10/19/2017	
Kristen; Key support: Dena (AHN), Kellie (WHC), Lily (Comp)	Educate providers on expansion of Medicaid enrollment for breast/cervical cancer patients.	3/31/17	1/19/2017	NCC drafting script and slides for video to inform on new enrollment procedures along with FAQ sheet and informational web page; task force members provided additional questions to answer within webinar and/or in the FAQ
			4/20/2017	NCC working with AHN and WHC to draft content and record the webinar. Should be live by mid-May.
			7/20/2017	
			10/19/2017	
Kristen; Key support from entire task force	Develop on-demand training videos/presentations for MAs and CHWs and clinics and primary care offices	Ongoing	1/19/2017	Task force outlined topics and timeline for phase 1 videos and topics for phase 2 videos; listed key content areas to cover; ID'd audiences, and distribution and promotion opportunities; and decided to explore a combination of narrated power points and "live" videos
			4/20/2017	First CRC video is complete, covering basic data and screening methods. Partners asked to review and provide feedback.
			7/20/2017	
			10/19/2017	
Kristen	Identify opportunities/needs for tools to promote screening.	Ongoing	1/19/2017	NCC's CRC materials are available to adapt/co-brand and Kristen will provide samples to partners; no funding this fiscal year to print large quantities for partners, but a small supply is available in house.
			4/20/2017	Reviewed Breast Cancer Screening Information and Guide from NCC and discussed edits for this year's update. Will incorporate more information on risk factors, 3D mammo, and WHC, reduce DBT info.
			7/20/2017	

		10/19/2017	
--	--	------------	--

Annual Objective: Increase the percentage of eligible Nevadans receiving lung cancer screening.				
Connection to Cancer Plan: Prevention Goals 1.2 -1.3 to decrease youth & adult tobacco use. Screening Goal 2.4 to decrease the percentage of late-stage diagnoses of lung cancers.				
Leads	Key Activities	Due Date	Mtg. Date	Status on Activity
	Identify opportunities to engage health care providers, partners, and the community to promote Nevada Tobacco Quitline for youth and adults.	Ongoing	1/19/2017	<i>NCC will add Washoe County's quitline provider video into the playlist/module for MA/CHW training and explore cessation counseling video to also include in module</i>
			4/20/2017	<i>No update.</i>
			7/20/2017	
			10/19/2017	
	Identify opportunities to engage health care providers, partners, and the community to promote radon testing in homes.	Ongoing	1/19/2017	<i>No discussion of radon. Post meeting note: this may be another MA/CHW training video for phase 2</i>
			4/20/2017	<i>No update.</i>
			7/20/2017	
			10/19/2017	
	Establish baseline screening rates for eligible Nevadans for LDCT lung cancer screening.	Ongoing	1/19/2017	<i>No update. NCC is still unable to gather data from all providers.</i>
			4/20/2017	<i>No update.</i>
			7/20/2017	
			10/19/2017	
Kristen, Gladys	Identify tools and education opportunities for PCPs to understand LDCT and lung cancer risk.	Ongoing	1/19/2017	<i>Will include LDCT and discussing lung cancer risk as a video topic in phase 1 of training video series. All materials will include the CMS guidelines for screening.</i>
			4/20/2017	<i>Controversies in Screening included as panel discussion for NCC Summit. Will include Dr. Szot for lung cancer.</i>
			7/20/2017	
			10/19/2017	
	Determine how community health clinics and Medicaid collect and manage data on patient smoking status to develop targeted outreach for screening and cessation.	Ongoing	1/19/2017	<i>No discussion.</i>
			4/20/2017	<i>No discussion.</i>
			7/20/2017	
			10/19/2017	